
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:30 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 094 Date: 01-Apr-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 03:40 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 570

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM56 77 63

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 04/01/2011, Friday – Partly Cloudy, 77/53 ºF

•Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log.

•RFI #2405 comments from TYL were came in last night. Printed & studied the comment.

•Nicalai (METS) came to my office talked about MFSQA submittal for OBG Splice Plates: Cutting and
Hole Drilling by local company.

•Completed RFI#2405 response including obtained the comment from Gary Lai and discussed with John
Denis (TYL).

•Closed review of the CCO188 – W2 OBG Safety Cable.

•Performed on-line Title VI training

* Worked 0 hours OT today (04/01/11, Friday)
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